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ESTIMATE RUN 03/01/2010

ESTIMATE SUMMARY 13:46:52

CONTID: C13141-ALT     ESTIMATE NO: 0028 PROG 2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

4th Street Bridge PERCENT TIME:

PROJECT NO: BR 0961-008                   

4th Street Bridge

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/23/2010 DATE TIME STARTED 11/07/2007

10090 I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007

 DATE AWARDED 10/18/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED

LONGMONT CO80504     303/485-4050 DATE NOTICE TO PROCEED 11/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 31,317,368.71 PARTICIPATING $ $ 1,242,806.59

AWARD PROJECT AMT: 27,657,855.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -139,646.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.60

CALENDAR DAYS

CALENDAR DAYS

66.16%

10,597,807.86

1,242,806.59

1,103,160.46

1,103,160.46

$

$

$

$

20,719,560.85

0.00

20,719,560.85

1,348,266.31

22,067,827.16

-414,867.83

390,852.44

22,043,811.77

0.00

AMOUNT DUE 22,043,811.77 1,103,160.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,103,160.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

800.0 TIME ALLOW: 1278

ORIG TIME ALLOW: 1278
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

11,305.50000 11,305.501.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0015 *REMOVAL OF STRUCTURE (SPECIAL) 0.950

0.000

202-00003  
 

1.000

L S 

196,277.00000 186,463.150.950

0.00

0020 *REMOVAL OF TREE 67.000

0.000

202-00010  
 

67.000

EACH

327.50000 21,942.5067.000

0.00

0025 *REMOVAL OF INLET 0.000

0.000

202-00019  
 

4.000

EACH

1,525.00000 0.000.000

0.00

0030 *REMOVAL OF PIPE 240.000

0.000

202-00035  
 

240.000

LF  

34.50000 8,280.00240.000

0.00

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 539.830

0.000

202-00190  
 

570.000

SY  

36.50000 19,703.79539.830

0.00

0040 *REMOVAL OF SIDEWALK 1,056.500

0.000

202-00200  
 

1,590.000

SY  

36.50000 38,562.251,056.500

0.00

0045 *REMOVAL OF CURB AND GUTTER 6,979.000

28.000

202-00203  
 

8,854.000

LF  

5.50000 38,538.507,007.000

154.00

0050 *REMOVAL OF CONCRETE PAVEMENT 429.490

0.000

202-00210  
 

448.000

SY  

53.00000 22,762.97429.490

0.00

0055 *REMOVAL OF ASPHALT MAT 10,621.100

0.000

202-00220  
 

18,253.000

SY  

4.50000 47,794.9510,621.100

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

581.000

SY  

14.00000 0.000.000

0.00

0065 *REMOVAL OF PAVEMENT MARKING 4,961.660

181.500

202-00250  
 

5,143.160

SF  

1.50000 7,714.745,143.160

272.25

0070 *REMOVAL OF LIGHT STANDARD 15.000

0.000

202-00700  
 

30.000

EACH

631.50000 9,472.5015.000

0.00

0075 REMOVAL OF GROUND SIGN 10.000

0.000

202-00810  
 

22.000

EACH

101.00000 1,010.0010.000

0.00

0080 REMOVAL OF SIGN (SPECIAL) 3.000

0.000

202-00815  
 

3.000

EACH

3,943.00000 11,829.003.000

0.00

0085 *REMOVAL OF FENCE 1,178.000

0.000

202-01000  
 

1,731.000

LF  

0.50000 589.001,178.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 4,277.500

0.000

202-01130  
 

4,277.500

LF  

2.50000 10,693.754,277.500

0.00

0095 *PLUG CULVERT 0.000

0.000

202-04001  
 

3.000

EACH

1,226.00000 0.000.000

0.00

0100 *ABANDON WELL 1.000

0.000

202-04100  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30,023.000

0.000

203-00060  
 

35,000.000

CY  

13.00000 390,299.0030,023.000

0.00

0110 *BLADING 20.000

0.000

203-01500  
 

50.000

HOUR

164.00000 3,280.0020.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BACKHOE 16.000

1.000

203-01510  
 

35.000

HOUR

188.50000 3,204.5017.000

188.50

0120 *POTHOLING 5.000

0.000

203-01597  
 

54.000

HOUR

176.00000 880.005.000

0.00

0125 SWEEPING (WITH PICKUP BROOM) 202.000

11.000

203-01622  
 

250.000

HOUR

86.00000 18,318.00213.000

946.00

0130 FILTER MATERIAL (CLASS A) 28.100

0.000

206-00510  
 

1,298.000

CY  

42.50000 1,194.2528.100

0.00

0135 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

177.000

CY  

42.50000 0.000.000

0.00

0140 TOPSOIL 0.000

0.000

207-00205  
 

2,060.000

CY  

13.50000 0.000.000

0.00

0145 *EROSION LOG (12 INCH) 540.000

25.000

208-00002  
 

780.000

LF  

14.50000 8,192.50565.000

362.50

0150 *SILT FENCE 7,050.000

0.000

208-00020  
 

10,000.000

LF  

4.50000 31,725.007,050.000

0.00

0155 CONCRETE WASHOUT STRUCTURE 4.000

0.000

208-00045  
 

4.000

EACH

8,222.00000 32,888.004.000

0.00

0160 *STORM DRAIN INLET PROTECTION 10.000

0.000

208-00050  
 

15.000

EACH

188.00000 1,880.0010.000

0.00

0165 STABILIZED CONSTRUCTION ENTRANCE 7.000

0.000

208-00070  
 

8.000

EACH

5,342.50000 37,397.507.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 95.500

0.000

208-00101  
 

125.000

HOUR

544.00000 51,952.0095.500

0.00

0175 EROSION CONTROL SUPERVISOR 641.000

33.000

208-00205  
 

2,210.000

HOUR

96.50000 65,041.00674.000

3,184.50

0180 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

1.000

EACH

6,882.50000 0.000.000

0.00

0185 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

151.50000 0.000.000

0.00

0190 MODIFY MANHOLE (SPECIAL) 1.000

0.000

210-04016  
 

2.000

EACH

1,616.00000 1,616.001.000

0.00

0195 ADJUST VALVE BOX 2.000

0.000

210-04050  
 

10.000

EACH

1,071.00000 2,142.002.000

0.00

0200 DEWATERING SPECIAL 247.000

0.000

211-03001  
 

247.000

MGAL

630.00000 155,610.00247.000

0.00

0205 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.700

ACRE

995.00000 0.000.000

0.00

0210 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.400

ACRE

1,218.50000 0.000.000

0.00

0215 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

8,500.000

CF  

2.50000 0.000.000

0.00

0220 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

280.000

LB  

4.50000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL BINDER 7.600

0.000

213-00100  
 

20.000

ACRE

375.50000 2,853.807.600

0.00

0230 *METAL LANDSCAPE BORDER (1/8X4 INCH) 0.000

0.000

213-00440  
 

1,500.000

LF  

3.50000 0.000.000

0.00

0235 *LANDSCAPE BOULDER 0.000

0.000

213-00700  
 

720.000

EACH

215.00000 0.000.000

0.00

0240 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

30,457.00000 0.000.000

0.00

0245 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

25.000

EACH

403.00000 0.000.000

0.00

0250 *DECIDUOUS TREE (3 INCH CALIPER) 0.000

0.000

214-00230  
 

38.000

EACH

518.00000 0.000.000

0.00

0255 *DECIDUOUS TREE (8 FOOT) 0.000

0.000

214-00280  
 

30.000

EACH

190.00000 0.000.000

0.00

0260 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

600.000

EACH

56.00000 0.000.000

0.00

0265 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00510  
 

20.000

EACH

863.00000 0.000.000

0.00

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

120.000

EACH

56.00000 0.000.000

0.00

0275 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

300.000

EACH

15.00000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

250.000

SY  

9.00000 0.000.000

0.00

0285 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

500.000

SY  

4.00000 0.000.000

0.00

0290 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

20.000

HOUR

152.50000 0.000.000

0.00

0295 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.750

0.000

250-00010  
 

1.000

L S 

4,525.50000 3,394.130.750

0.00

0300 *MONITORING TECHNICIAN 205.500

0.000

250-00050  
 

260.000

HOUR

115.50000 23,735.25205.500

0.00

0305 *HEALTH AND SAFETY OFFICER 156.500

0.000

250-00110  
 

175.000

HOUR

127.50000 19,953.75156.500

0.00

0310 *MATERIAL SAMPLING AND DELIVERY 6.000

0.000

250-00120  
 

12.000

EACH

160.50000 963.006.000

0.00

0315 *MATERIAL HANDLING (STOCKPILE) 1,441.000

0.000

250-00200  
 

1,500.000

CY  

15.00000 21,615.001,441.000

0.00

0320 *SOLID WASTE DISPOSAL 1,180.000

0.000

250-00210  
 

1,300.000

CY  

45.50000 53,690.001,180.000

0.00

0325 AGGREGATE BASE COURSE (CLASS 6) 2,327.000

0.000

304-06007  
 

3,465.000

CY  

49.00000 114,023.002,327.000

0.00

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 174.080

0.000

403-00720  
 

300.000

TON 

140.50000 24,458.24174.080

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

2,161.000

TON 

97.00000 0.000.000

0.00

0340 *EMULSIFIED ASPHALT (SLOW-SETTING) 483.000

0.000

411-10255  
 

2,500.000

GAL 

5.00000 2,415.00483.000

0.00

0345 *EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

7.00000 0.000.000

0.00

0350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 70.000

0.000

420-00100  
 

70.000

SY  

35.50000 2,485.0070.000

0.00

0355 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,456.000

0.000

420-00101  
 

6,050.000

SY  

4.50000 6,552.001,456.000

0.00

0360 RIPRAP (12 INCH) 62.200

0.000

506-00212  
 

2,597.000

CY  

46.00000 2,861.2062.200

0.00

0365 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

23.500

CY  

276.00000 0.000.000

0.00

0370 HAND RAIL 0.000

0.000

514-00100  
 

75.000

LF  

110.00000 0.000.000

0.00

0375 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

25,818.000

SF  

0.40000 0.000.000

0.00

0380 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 685.000

0.000

603-01185  
 

763.000

LF  

79.00000 54,115.00685.000

0.00

0385 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 274.000

0.000

603-01245  
 

356.000

LF  

92.00000 25,208.00274.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 212.000

0.000

603-01275  
 

380.000

LF  

95.00000 20,140.00212.000

0.00

0395 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 491.000

0.000

603-01365  
 

763.000

LF  

137.00000 67,267.00491.000

0.00

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000

0.000LF  

44.75000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000

0.000LF  

44.75000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000

0.000LF  

44.75000 0.000.000

0.00

0400 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000

0.000

603-01425  
 

98.000

LF  

199.00000 6,368.0032.000

0.00

0405 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000

0.000

603-01545  
 

6.000

LF  

355.00000 2,130.006.000

0.00

0410 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

0.000

0.000

603-02185  
 

108.000

LF  

168.00000 0.000.000

0.00

0415 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  52.000

0.000

603-02425  
 

52.000

LF  

263.00000 13,676.0052.000

0.00

0420 *8 INCH PLASTIC PIPE 102.000

0.000

603-50008  
 

166.000

LF  

48.00000 4,896.00102.000

0.00

0425 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

2,366.50000 0.000.000

0.00



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *INLET TYPE 13 (5 FOOT)(SPECIAL)(3 UNIT) 0.000

0.000

604-13653  
 

1.000

EACH

3,923.50000 0.000.000

0.00

0435 *INLET TYPE 13 (5 FOOT)(SWEEPER)(2 UNIT) 0.000

0.000

604-13662  
 

1.000

EACH

3,923.50000 0.000.000

0.00

0440 *INLET TYPE 13 (5 FOOT)(SWEEPER)(3 UNIT) 1.000

0.000

604-13663  
 

1.000

EACH

3,923.50000 3,923.501.000

0.00

0445 *INLET TYPE 13 (10 FOOT)(SWEEPER)(2 UNIT) 0.000

0.000

604-13672  
 

1.000

EACH

4,468.50000 0.000.000

0.00

0450 *INLET TYPE 13 (10 FOOT)(SWEEPER)(3 UNIT) 1.000

0.000

604-13673  
 

1.000

EACH

4,468.50000 4,468.501.000

0.00

0455 *INLET TYPE 13 (10 FOOT)(SWEEPER)(4 UNIT) 1.000

0.000

604-13674  
 

2.000

EACH

5,013.50000 5,013.501.000

0.00

0460 *INLET TYPE 13 (10 FOOT)(SWEEPER)(5 UNIT) 2.000

0.000

604-13675  
 

2.000

EACH

5,831.50000 11,663.002.000

0.00

0465 *INLET TYPE 13 (10 FOOT)(SWEEPER)(6 UNIT) 0.000

0.000

604-13676  
 

1.000

EACH

7,448.50000 0.000.000

0.00

0470 *INLET TYPE 13 (10 FOOT)(SPECIAL)(1 UNIT) 0.000

0.000

604-13681  
 

1.000

EACH

7,448.50000 0.000.000

0.00

0475 *OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

14,584.50000 14,584.501.000

0.00

0480 *MANHOLE BOX BASE (5 FOOT) 1.000

0.000

604-31005  
 

1.000

EACH

12,341.50000 12,341.501.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *MANHOLE BOX BASE (10 FOOT) 5.000

0.000

604-31010  
 

7.000

EACH

13,598.00000 67,990.005.000

0.00

0490 *MANHOLE BOX BASE (15 FOOT) 3.000

0.000

604-31015  
 

3.000

EACH

16,478.00000 49,434.003.000

0.00

0495 *MANHOLE BOX BASE (20 FOOT) 0.000

0.000

604-31020  
 

2.000

EACH

18,331.50000 0.000.000

0.00

0500 *MANHOLE SPECIAL WATER QUALITY UNIT 1.000

0.000

604-39000  
 

2.000

EACH

19,452.00000 19,452.001.000

0.00

0500 MATERIAL ALLOWANCE VORTECHS MODEL 7000 WATER QUALITY 
DEV

1.000

0.000EACH

17,710.00000 17,710.001.000

0.00

0505 *MANHOLE SPECIAL (10 FOOT) 1.000

0.000

604-39010  
 

1.000

EACH

15,529.00000 15,529.001.000

0.00

0510 *MANHOLE SPECIAL (20 FOOT) 1.000

0.000

604-39020  
 

2.000

EACH

18,331.50000 18,331.501.000

0.00

0515 *MANHOLE SPECIAL (25 FOOT) 1.000

0.000

604-39025  
 

1.000

EACH

19,452.00000 19,452.001.000

0.00

0520 *FENCE (PLASTIC) 2,717.000

0.000

607-11525  
 

3,500.000

LF  

2.00000 5,434.002,717.000

0.00

0525 *FENCE (TEMPORARY) 1,018.000

0.000

607-11580  
 

1,500.000

LF  

2.00000 2,036.001,018.000

0.00

0530 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

353.000

LF  

23.50000 0.000.000

0.00



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13141-ALTBID1 ESTIMATE RUN

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0530 MATERIAL ALLOWANCE 72" FENCE 353.000

0.000LF  

2.13000 751.89353.000

0.00

0535 *3 FT GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60203  
 

2.000

EACH

160.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE 3' GATE SINGLE CHAINLINK 2.000

0.000EACH

39.20000 78.402.000

0.00

0540 *CONCRETE SIDEWALK (6 INCH) 1,309.300

11.600

608-00006  
 

2,850.000

SY  

53.00000 70,007.701,320.900

614.80

0545 *CONCRETE CURB RAMP 106.600

4.300

608-00010  
 

150.000

SY  

129.50000 14,361.55110.900

556.85

0550 *CONCRETE BIKEWAY 0.000

0.000

608-00020  
 

867.000

SY  

62.50000 0.000.000

0.00

0555 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,442.000

0.000

609-21010  
 

4,000.000

LF  

19.50000 28,119.001,442.000

0.00

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,839.000

0.000

609-21020  
 

3,600.000

LF  

20.50000 37,699.501,839.000

0.00

0565 *GUTTER TYPE 2 (8 FOOT) 109.000

0.000

609-24008  
 

201.000

LF  

18.50000 2,016.50109.000

0.00

0570 *MEDIAN COVER MATERIAL (DECORATIVE) 0.000

0.000

610-00010  
 

4,200.000

SF  

5.00000 0.000.000

0.00

0575 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 660.000

0.000

613-01200  
 

3,700.000

LF  

19.50000 12,870.00660.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

4.000

EACH

2,194.50000 0.000.000

0.00

0585 *WIRING 0.150

0.200

613-10000  
 

1.000

L S 

155,933.50000 54,576.730.350

31,186.70

0590 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 0.000

0.000

613-16010  
 

36.000

EACH

7,363.50000 0.000.000

0.00

0590 MATERIAL ALLOWANCE STANDARD & LUMINAIRE ROADWAY 36.000

0.000EACH

4,528.93000 163,041.4836.000

0.00

0595 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

36.000

EACH

1,708.00000 0.000.000

0.00

0600 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

2.000

EACH

11,229.00000 0.000.000

0.00

0605 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

118.000

SF  

7.00000 0.000.000

0.00

0610 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

12.000

SF  

10.00000 0.000.000

0.00

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

103.000

LF  

9.00000 0.000.000

0.00

0620 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

11.000

EACH

101.00000 0.000.000

0.00

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 0.000

0.000

614-01575  
 

56.000

LF  

18.00000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 0.000

0.000

614-01578  
 

5.000

EACH

222.00000 0.000.000

0.00

0635 *WATER SERVICE 1.000

0.000

619-00002  
 

3.000

EACH

3,882.50000 3,882.501.000

0.00

0640 *1 INCH PLASTIC PIPE 0.000

0.000

619-50080  
 

7,500.000

LF  

0.70000 0.000.000

0.00

0645 *1-1/4 INCH PLASTIC PIPE 0.000

0.000

619-50100  
 

2,500.000

LF  

1.50000 0.000.000

0.00

0650 *2 INCH PLASTIC PIPE 0.000

0.000

619-50160  
 

500.000

LF  

3.00000 0.000.000

0.00

0655 *2-1/2 INCH PLASTIC PIPE 0.000

0.000

619-50200  
 

490.000

LF  

3.50000 0.000.000

0.00

0660 *6 INCH PLASTIC PIPE 0.000

0.000

619-50480  
 

40.000

LF  

61.50000 0.000.000

0.00

0665 *8 INCH PLASTIC PIPE 140.000

0.000

619-50640  
 

140.000

LF  

73.00000 10,220.00140.000

0.00

0670 *6 INCH GATE VALVE 0.000

0.000

619-75048  
 

1.000

EACH

2,579.00000 0.000.000

0.00

0675 *8 INCH GATE VALVE 2.000

0.000

619-75064  
 

2.000

EACH

2,789.50000 5,579.002.000

0.00

0680 *HAUL ROAD 1.000

0.000

621-00200  
 

1.000

L S 

15,019.00000 15,019.001.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *DETOUR PAVEMENT 3,396.000

0.000

621-00450  
 

3,396.000

SY  

41.00000 139,236.003,396.000

0.00

0690 PEDESTRIAN STAIR STRUCTURE 0.000

0.000

621-00650  
 

1.000

L S 

12,968.50000 0.000.000

0.00

0695 *DRIP EMITTER TUBING 0.000

0.000

623-00162  
 

10,000.000

LF  

0.70000 0.000.000

0.00

0700 *3/4 INCH FLUSH UNIT 0.000

0.000

623-00186  
 

25.000

EACH

61.00000 0.000.000

0.00

0705 *6 INCH POP-UP SPRAY SPRINKLER 0.000

0.000

623-00206  
 

240.000

EACH

27.50000 0.000.000

0.00

0710 *1 INCH BACKFLOW PREVENTER 0.000

0.000

623-01708  
 

4.000

EACH

1,066.00000 0.000.000

0.00

0715 *1 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

38.000

EACH

127.00000 0.000.000

0.00

0720 *1 INCH QUICK-COUPLER VALVE 0.000

0.000

623-04008  
 

12.000

EACH

76.00000 0.000.000

0.00

0725 *1-1/4 INCH GATE VALVE 0.000

0.000

623-05010  
 

8.000

EACH

35.50000 0.000.000

0.00

0730 *12 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08112  
 

2.000

EACH

1,669.00000 0.000.000

0.00

0735 *24 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08124  
 

1.000

EACH

3,285.50000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

526,840.00000 500,498.000.950

0.00

0745 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,445,000.00000 2,445,000.001.000

0.00

0750 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

21,458.00000 10,729.000.500

0.00

0755 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

29.000

GAL 

151.50000 0.000.000

0.00

0760 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 117.350

32.800

627-00012  
 

175.000

GAL 

50.50000 7,582.58150.150

1,656.40

0765 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 0.000

0.000

627-01010  
 

718.000

SF  

12.00000 0.000.000

0.00

0770 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

261.000

SF  

16.00000 0.000.000

0.00

0775 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

2.000

EACH

450.00000 0.000.000

0.00

0780 *FLAGGING 2,388.000

155.000

630-00000  
 

3,200.000

HOUR

18.00000 45,774.002,543.000

2,790.00

0785 *TRAFFIC CONTROL INSPECTION 537.000

18.000

630-00007  
 

1,003.000

DAY 

77.00000 42,735.00555.000

1,386.00

0790 *TRAFFIC CONTROL MANAGEMENT 225.000

17.000

630-00012  
 

325.000

DAY 

359.00000 86,878.00242.000

6,103.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

60.000

HOUR

63.50000 0.000.000

0.00

0800 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

673.00000 673.001.000

0.00

0805 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.500

0.000

630-80335  
 

11.000

EACH

171.50000 943.255.500

0.00

0810 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

10.000

EACH

154.00000 616.004.000

0.00

0815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.500

0.000

630-80341  
 

125.000

EACH

10.50000 446.2542.500

0.00

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.500

0.000

630-80342  
 

25.000

EACH

11.50000 120.7510.500

0.00

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

0.000

630-80343  
 

15.000

EACH

9.00000 45.005.000

0.00

0830 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 42.000

0.000

630-80344  
 

220.000

SF  

9.00000 378.0042.000

0.00

0835 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

15,384.50000 15,384.501.000

0.00

0840 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

307.50000 307.501.000

0.00

0845 *DRUM CHANNELIZING DEVICE 108.500

0.000

630-80360  
 

500.000

EACH

7.50000 813.75108.500

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 CONCRETE BARRIER (TEMPORARY) 912.500

0.000

630-80370  
 

1,825.000

LF  

30.50000 27,831.25912.500

0.00

0855 *TRAFFIC CONE 125.000

0.000

630-80380  
 

250.000

EACH

1.00000 125.00125.000

0.00

0860 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

4.000

EACH

2,051.50000 2,051.501.000

0.00

0865 F/A ANTICIPATED CMO ART / MONUMENTS 0.000

0.000

700-70002  
 

70,000.000

F A 

1.00000 0.000.000

0.00

0870 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0875 F/A PARTNERING 3,586.030

0.000

700-70011  
 

10,000.000

F A 

1.00000 3,586.033,586.030

0.00

0880 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0885 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTI VE 0.000

0.000

700-70014  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A OJT COLORADO TRAINING PROGRAM 6,854.400

0.000

700-70022  
 

9,000.000

F A 

1.00000 6,854.406,854.400

0.00

0900 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

6,800.000

F A 

1.00000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0910 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A DISPUTE REVIEW BOARD 9,463.130

0.000

700-70034  
 

20,000.000

F A 

1.00000 9,463.139,463.130

0.00

0920 F/A CONTAMINATED SOIL 0.000

0.000

700-70037  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0925 F/A RAILROAD FLAGGING 1,409,032.730

108,276.670

700-70042  
 

2,200,000.000

F A 

1.00000 1,517,309.401,517,309.400

108,276.67

0930 F/A ELECTRIC SERVICE 308.010

18.390

700-70190  
 

40,000.000

F A 

1.00000 326.40326.400

18.39

0940 F/A WATER 0.000

0.000

700-70255  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0945 F/A EROSION CONTROL 15,143.030

6,184.950

700-70380  
 

25,000.000

F A 

1.00000 21,327.9821,327.980

6,184.95

0950 F/A WETLAND RESTORATION & REPLACEMENT 0.000

0.000

700-70390  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0955 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,453.370

0.000

700-70589  
 

10,000.000

F A 

1.00000 4,453.374,453.370

0.00

8001 ADDED ITEM (DOLLAR)/ CMO #2 DESIGN SERVICES - M ANHOLE 
BOND ANCHORS

0.000

0.000

900-00006  
 

2,500.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8002 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -23,398.640

0.000

900-00006  
 

-2,511.630

DOL 

1.00000 -23,398.64-23,398.640

0.00

8003 LABORER CMO #4 - LABORER (HOUR) 750.500

0.000

203-02330  
 

1,000.000

HOUR

23.62000 17,726.81750.500

0.00

8004 EROSION BALES CMO #5 323.000

0.000

208-00010  
 

325.000

EACH

26.77000 8,646.71323.000

0.00

8005 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CMO #6 0.000

0.000

202-00828  
 

1.000

L S 

3,500.00000 0.000.000

0.00

8006 *RESET SIGN PANEL CMO #6 5.000

0.000

210-00815  
 

5.000

EACH

250.00000 1,250.005.000

0.00

8007 *RESET TRAFFIC SIGNAL HEAD CMO #6 8.000

0.000

210-00831  
 

11.000

EACH

120.00000 960.008.000

0.00

8008 *RESET PEDESTAL POLE CMO #6 1.000

0.000

210-00858  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

8009 *RESET PEDESTRIAN PUSH BUTTON CMO #6 4.000

0.000

210-00860  
 

4.000

EACH

65.00000 260.004.000

0.00

8010 *RESET PEDESTRIAN SIGNAL HEAD CMO #6 4.000

0.000

210-00865  
 

4.000

EACH

115.00000 460.004.000

0.00

8011 *WIRING CMO #6 2.000

0.000

613-10000  
 

2.000

L S 

23,635.00000 47,270.002.000

0.00

8012 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #6 4.000

0.000

613-70400  
 

4.000

EACH

430.00000 1,720.004.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8013 *PEDESTRIAN SIGNAL FACE (16) CMO #6 6.000

0.000

614-70117  
 

6.000

EACH

625.00000 3,750.006.000

0.00

8014 *TRAFFIC SIGNAL FACE (12-12-12) CMO #6 11.000

0.000

614-70336  
 

11.000

EACH

635.00000 6,985.0011.000

0.00

8015 *PEDESTRIAN PUSH BUTTON CMO #6 2.000

0.000

614-72860  
 

2.000

EACH

110.00000 220.002.000

0.00

8016 *INTERSECTION DETECTION SYSTEM (CAMERA) CMO #6 2.000

0.000

614-72886  
 

2.000

EACH

6,600.00000 13,200.002.000

0.00

8017 *SPAN WIRE CABLE CMO #6 435.000

0.000

614-72890  
 

435.000

LF  

13.00000 5,655.00435.000

0.00

8018 *TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #6 2.000

0.000

614-84000  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

8019 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) CMO #6 4.000

0.000

614-85366  
 

4.000

EACH

6,000.00000 24,000.004.000

0.00

8020 *CONTROLLER (TYPE 170E-HC11) CMO #6 1.000

0.000

614-86246  
 

1.000

EACH

16,766.48000 16,766.481.000

0.00

8021 CONSTRUCTION SURVEYING (HOURLY) CMO #6 24.000

0.000

625-00001  
 

24.000

HOUR

90.00000 2,160.0024.000

0.00

8022 ADDED ITEM (DOLLAR)/ CMO #7 RAILROAD CROSSINGS 10,317.000

0.000

900-00006  
 

10,317.000

DOL 

1.00000 10,317.0010,317.000

0.00

8023 ADDED ITEM (DOLLAR)/ CMO #9 PIER 2 REMOVALS 19,166.380

0.000

900-00006  
 

19,166.380

DOL 

1.00000 19,166.3819,166.380

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8024 ADDED ITEM (DOLLAR)/ CMO #11 - GAS LINE RELOCAT ION 66,701.780

0.000

900-00006  
 

66,701.780

DOL 

1.00000 66,701.7866,701.780

0.00

8026 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #13 167.350

0.000

630-80344  
 

334.700

SF  

18.00000 3,012.30167.350

0.00

8027 ADDED ITEM (DOLLAR)/ CMO #10 - REVISION OF 105 - 
DISPUTES AND CLAIMS

0.000

0.000

900-00006  
 

2,000.000

DOL 

1.00000 0.000.000

0.00

8028 ADDED ITEM (DOLLAR)/ CMO #14 - DIVERSION AT PIE R 2 17,162.170

0.000

900-00006  
 

17,162.170

DOL 

1.00000 17,162.1717,162.170

0.00

8029 ADDED ITEM (EACH)/ CMO 15-COLORADO DELINEATORS 0.000

0.000

900-00007  
 

0.000

EACH

127.00000 0.000.000

0.00

8030 ADDED ITEM (EACH)/ CMO #16-COLORADO DELINEATORS 50.000

0.000

900-00007  
 

50.000

EACH

127.00000 6,350.0050.000

0.00

8031 ADDED ITEM (DOLLAR)/ CMO #17-MARK FIELDS-LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8032 ADDED ITEM (DOLLAR)/ CMO #18 - PHASE 1A REMOVAL S 3,095.300

0.000

900-00006  
 

3,095.300

DOL 

1.00000 3,095.303,095.300

0.00

8033 HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) CM O #19 3,336.370

0.000

403-34641  
 

4,322.000

TON 

108.28000 361,262.143,336.370

0.00

8034 ADDED ITEM (DOLLAR)/ CMO #19 - AC PRICE ADJUSTM ENT -44,476.800

0.000

900-00006  
 

25,000.000

DOL 

1.00000 -44,476.80-44,476.800

0.00

8035 EROSION CONTROL LIQUIDATED DAMAGES CMO #20 - LI QUIDATED
DAMAGES

0.000

0.000

900-00030  
 

0.000

DAY 

500.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8036 ADDED ITEM (DOLLAR)/ MCR #23 - TYPE 3 GUARDRAIL  REPAIR 732.340

0.000

900-00006  
 

732.340

DOL 

1.00000 732.34732.340

0.00

8037 CONSTRUCTION SURVEYING (HOURLY) CMO #24 - SUPPL EMENTAL 
SURVEYING

36.000

0.000

625-00001  
 

50.000

HOUR

100.00000 3,600.0036.000

0.00

8038 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KIEWIT  WESTERN 0.000

0.000

626-00100  
 

1.000

L S 

1,310.00000 0.000.000

0.00

8039 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KOLBE STRIPING 2.000

1.000

626-00100  
 

3.000

L S 

1,625.00000 4,875.003.000

1,625.00

8040 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - A-1 LA WN AND 
LANDSCAPING

2.000

0.000

626-00100  
 

2.000

L S 

418.00000 836.002.000

0.00

8041 REFLECTOR (MEDIAN BARRIER) CMO #26 - REFLECTOR (MEDIAN 
BARRIER)

52.000

0.000

612-00060  
 

52.000

EACH

29.50000 1,534.0052.000

0.00

8042 ADDED ITEM (DOLLAR)/ CMO #27 - SANITARY SEWER R EPAIR 1,468.060

0.000

900-00006  
 

1,468.060

DOL 

1.00000 1,468.061,468.060

0.00

8043 ADDED ITEM (DOLLAR)/ CMO #28 - CONCRETE 
ENCASEMENT/FLOWFILL QWEST

20,192.130

0.000

900-00006  
 

26,500.000

DOL 

1.00000 20,192.1320,192.130

0.00

8044 SIDEWALK DRAIN CMO #29 - SIDEWALK DRAIN 3.000

0.000

608-10010  
 

3.000

EACH

975.00000 2,925.003.000

0.00

8045 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 
CMO #30 - LOOP RAMP DRAINAGE

0.000

0.000

603-05118  
 

2.000

EACH

890.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8046 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO  #30 - 
LOOP RAMP DRAINAGE

0.000

0.000

203-00010  
 

925.000

CY  

11.00000 0.000.000

0.00

CAT 7,925,641.18165,506.5111,662,745.98CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE 

0965 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

400,000.00000 0.000.000

0.00

0970 *STRUCTURE EXCAVATION 2,627.000

0.000

206-00000  
 

3,187.000

CY  

14.50000 38,091.502,627.000

0.00

0975 *STRUCTURE BACKFILL (SPECIAL) 412.000

0.000

206-00050  
 

412.000

CY  

16.50000 6,798.00412.000

0.00

0980 *STRUCTURE BACKFILL (CLASS 1) 1,778.000

0.000

206-00100  
 

2,245.000

CY  

41.00000 72,898.001,778.000

0.00

0985 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

224.000

CY  

18.00000 0.000.000

0.00

0990 *MECHANICAL REINFORCEMENT OF SOIL 1,293.000

0.000

206-00360  
 

1,683.000

CY  

15.00000 19,395.001,293.000

0.00

0995 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

40,903.00000 40,903.001.000

0.00

1000 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

92,245.00000 92,245.001.000

0.00

1005 SHORING (AREA 3) 0.950

0.000

206-01783  
 

1.000

L S 

122,521.00000 116,394.950.950

0.00
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1010 *SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

29,931.00000 29,931.001.000

0.00

1015 SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

17,841.00000 17,841.001.000

0.00

1020 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,717.000

TON 

97.00000 0.000.000

0.00

1025 *DRILLED CAISSON (48 INCH) 755.100

0.000

503-00048  
 

990.000

LF  

375.00000 283,162.50755.100

0.00

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000

0.000LF  

36.20000 0.000.000

0.00

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 46.900

0.000LF  

36.20000 1,697.7846.900

0.00

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 188.000

0.000LF  

37.72930 7,093.11188.000

0.00

1030 *DRILLED CAISSON (60 INCH) 237.000

0.000

503-00060  
 

316.000

LF  

900.00000 213,300.00237.000

0.00

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000

0.000LF  

195.00000 0.000.000

0.00

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000

0.000LF  

195.00000 0.000.000

0.00

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 86.000

0.000LF  

201.82152 17,356.6586.000

0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1035 *DRILLED CAISSON (96 INCH) 406.300

0.000

503-00096  
 

408.000

LF  

1,250.00000 507,875.00406.300

0.00

1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 0.000

0.000LF  

205.00000 0.000.000

0.00

1040 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 0.000

0.000

507-00105  
 

170.000

CY  

274.50000 0.000.000

0.00

1045 BEARING DEVICE (TYPE III) 6.000

0.000

512-00103  
 

8.000

EACH

8,878.50000 53,271.006.000

0.00

1045 MATERIAL ALLOWANCE BEARING DEVICE 2.000

0.000EACH

5,800.00000 11,600.002.000

0.00

1050 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

7,687.00000 7,687.001.000

0.00

1055 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 165.000

493.000

514-00201  
 

2,582.000

LF  

284.50000 187,201.00658.000

140,258.50

1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 2,417.000

-493.000LF  

173.06000 332,967.441,924.000

-85,318.58

1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 20.000

0.000LF  

173.06000 3,461.2020.000

0.00

1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 145.000

0.000LF  

173.06000 25,093.70145.000

0.00

1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000

493.000LF  

173.06000 85,318.58493.000

85,318.58
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52
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CAT NO0300 STRUCTURE 

1060 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

10,595.000

SY  

10.50000 0.000.000

0.00

1065 BRIDGE EXPANSION DEVICE (0-9 INCH) 0.000

77.250

518-01009  
 

206.000

LF  

1,203.50000 92,970.3877.250

92,970.38

1065 MATERIAL ALLOWANCE EXPANSION DEVICE 206.000

-77.250LF  

933.09467 120,135.94128.750

-72,081.56

1070 *CONCRETE CLASS D (BRIDGE) 1,799.190

0.000

601-03040  
 

2,180.300

CY  

429.00000 771,852.511,799.190

0.00

1075 CONCRETE CLASS S40 6,160.430

633.970

601-05045  
 

9,361.400

CY  

713.50000 4,847,804.406,794.400

452,337.60

1080 CONCRETE CLASS HT (DECK TOPPING) 0.000

0.000

601-05540  
 

437.000

CY  

248.50000 0.000.000

0.00

1085 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

219,836.000

SF  

0.40000 0.000.000

0.00

1090 *REINFORCING STEEL 528,516.000

0.000

602-00000  
 

582,071.000

LB  

1.00000 528,516.00528,516.000

0.00

1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING E B/WB 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING E B/WB 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING E B/WB 0.000

0.000LB  

0.55100 0.000.000

0.00
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CAT NO0300 STRUCTURE 

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIER 5 WB COLUMN 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIER 4 WB FOOTING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIER 4 EB FOOTING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 53,582.004

0.000LB  

0.56936 30,507.4553,582.004

0.00

1090 MATERIAL ALLOWANCE PIER 5 EB FOOTING 0.000

0.000LB  

0.56746 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIER 5 EB COLUMN 0.000

0.000LB  

0.57029 0.000.000

0.00

1095 *REINFORCING STEEL (EPOXY COATED) 1,414,892.725

129,236.000

602-00020  
 

2,156,081.000

LB  

1.15000 1,775,748.031,544,128.725

148,621.40



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 13141-ALTBID1 ESTIMATE RUN

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.54300 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.54300 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 28,384.450

-28,384.450LB  

0.61376 0.000.000

-17,421.24

1095 MATERIAL ALLOWANCE STR. K-18-GT SUPERSTRUCTURE 0.000

0.000LB  

0.54300 0.000.000

0.00

1095 MATERIAL ALLOWANCE STOCKPILE W3-1W 0.000

0.000LB  

0.58789 0.000.000

0.00

1100 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

4,893.000

LF  

98.50000 0.000.000

0.00
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1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 1,179.912

0.000LF  

30.17000 35,597.951,179.912

0.00

1105 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

1,057.000

LF  

30.00000 0.000.000

0.00

1105 MATERIAL ALLOWANCE 36" FENCE CHAINLINK 1,056.999

0.000LF  

12.28486 12,985.081,056.999

0.00

1110 *FENCE CHAIN LINK (SPEC) (78 IN) 0.000

0.000

607-53178  
 

1,200.000

LF  

30.00000 0.000.000

0.00

1110 MATERIAL ALLOWANCE 78" FENCE CHAINLINK 1,200.000

0.000LF  

17.23593 20,683.121,200.000

0.00

1115 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

268.000

LF  

7.50000 0.000.000

0.00

1120 *1-1/2 INCH ELECTRICAL CONDUIT 850.000

540.000

613-00150  
 

1,993.000

LF  

13.50000 18,765.001,390.000

7,290.00

1125 *2 INCH ELECTRICAL CONDUIT 645.000

2,750.000

613-00200  
 

11,888.000

LF  

12.50000 42,437.503,395.000

34,375.00

1130 *3 INCH ELECTRICAL CONDUIT 710.000

0.000

613-00300  
 

4,610.000

LF  

14.00000 9,940.00710.000

0.00

1135 *4 INCH ELECTRICAL CONDUIT 8,404.000

3,520.000

613-00400  
 

16,095.000

LF  

16.00000 190,784.0011,924.000

56,320.00

1140 *HANGER SYSTEM 0.600

0.000

613-04020  
 

1.000

L S 

87,691.50000 52,614.900.600

0.00
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1145 *RECESSED LIGHT 0.000

4.000

613-15100  
 

22.000

EACH

2,313.00000 9,252.004.000

9,252.00

1145 MATERIAL ALLOWANCE RECESSED LIGHTING 22.000

-4.000EACH

1,194.95460 21,509.1818.000

-4,779.82

1150 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 0.000

0.000

613-16010  
 

28.000

EACH

7,363.50000 0.000.000

0.00

1150 MATERIAL ALLOWANCE STANDARD & LUMINAIRE BRIDGE 28.000

0.000EACH

4,528.93000 126,810.0428.000

0.00

1155 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 46.000

41.000

613-50225  
 

142.000

EACH

516.50000 44,935.5087.000

21,176.50

1160 PRESTRESSING STEEL STRAND 26,422.550

2,203.000

618-00002  
 

47,214.500

MKFT

52.00000 1,488,528.6028,625.550

114,556.00

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB SPAN 5 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 4-23-09 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 STOCKPILE BALANCIN G 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 17,445.419

-2,203.000MKFT

20.59170 313,867.3215,242.419

-45,363.51

1165 PRESTRESSING STEEL BAR 211.700

0.000

618-00005  
 

239.600

MKFT

249.00000 52,713.30211.700

0.00

1170 ERECTION EQUIPMENT 1.000

0.000

626-00010  
 

1.000

L S 

1,100,000.00000 1,100,000.001.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010

PROJECT: BR 0961-008                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

8025 ADDED ITEM (DOLLAR)/ CMO #12 - TYPE 7 EXPANSION  PLATE 21,628.680

0.000

900-00006  
 

21,628.680

DOL 

1.00000 21,628.6821,628.680

0.00

CAT 13,902,169.29937,511.2519,413,374.23CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 F/A PHONE SERVICE 4,625.410

142.700

700-70220  
 

6,000.000

F A 

1.00000 4,768.114,768.110

142.70

1175 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

141,737.00000 141,737.001.000

0.00

1180 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

85,511.50000 85,511.501.000

0.00

1185 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

CAT 240,016.61142.70241,248.50CURRENT AMT0400 $ $ $

$22,067,827.081,103,160.46$31,317,368.71$CURRENT AMTPROJECT TOTAL


